



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Change Order No. 001
 Project No.: 21-005
 Date: August 18, 2021

DSA File No.: 48-C1
 DSA App. No.: 02-118729

Project: **Solano Community College District**
Steel Frame Outdoor Covered
Welding Shop Area Project

HMR Architects
 2130 21st Street
 Sacramento, CA 95818

To: **J-Walt Construction**
 1787 E. Main Street, Suite #12
 Woodland, CA 95776

The Contract is Changed as Follows:

COR No.

004 RFI 008 - Demolition and replacement of existing concrete discovered to be out of ADA compliance, including subgrade compaction, installation of reinforcing steel and placement and finishing of concrete.

\$36,829.00

TOTAL COST OF CHANGE ORDER	ADD	\$36,829.00
	DEDUCT	\$0
FINAL CHANGE ORDER AMOUNT		\$36,829.00

Original Contract Sum:	\$ 519,200.00
Total Change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 519,200.00
Original Contract Sum will be Increased by This Change Order:	\$ 36,829.00
The New Contract Sum Including This Change Order Will Be:	\$ 556,029.00
The Original Contract Completion Date:	13-Aug-21
Contract Time Will be Changed by This Change Order:	21 days
The Current Contract Completion Date is:	3-Sep-21



Change Order

CONSTRUCTION MANAGER: _____ Date: _____
Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534

ARCHITECT: _____ Date: _____
HMR Architects
2130 21st Street
Sacramento, CA 95818

CONTRACTOR: _____ Date: _____
J-Walt Construction
1787 E. Main Street, Suite #12
Woodland, CA 95776

OWNER: _____ Date: _____
Lucky Lofton
Executive Bonds Manager
Solano Community College District