

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: CONTRACT AMENDMENT #1 WITH CSW/STUBER-STROEH ENGINEERING GROUP, INC. FOR ENGINEERING SERVICES FOR THE CAMPUS ENTRY SIDEWALK IMPROVEMENTS PROJECT

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

to supplement the survey, and provide construction documents and construction administration services for the subject project.

The Board is asked to approve this contract amendment #1 to CSW/STUBER-STROEH Engineering Group, Inc. in an amount of \$21,040.

CSW/STUBER- STROEH Engineering Group, Inc.'s new contract amount will be \$28,740.

The contract amendment is available online at: <http://www.solano.edu/measureq/planning.php>.

AMENDMENT # 1 TO AGREEMENT

PARTIES

This First Amendment to Agreement ("Amendment") is entered into between Solano Community College District ("District") and **CSW/STBER-STROEH ENGINEERING GROUP, INC.** ("Consultant"), collectively the "Parties").

RECITALS

WHEREAS, District and Consultant entered into a Consulting Services Agreement ("Agreement"), dated September 21, 2016 for services related to the **Campus Entry Sidewalk Improvements Project**.

WHEREAS, District and Consultant agree to amend the Agreement to modify the original services being performed for the Campus Entry Sidewalk Improvements Project.

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, District and Consultant agree as follows:

AGREEMENT

1. Section 4 of the Agreement is amended to read in its entirety:
Compensation: District agrees to pay the Consultant for services satisfactorily rendered pursuant to this Agreement a total fee not to exceed Twenty Eight Thousand Seven Hundred Forty Dollars (\$28,740). This fee is an increase of total to the September 21, 2016 Agreement amount of \$7,700, plus Amendment #1 in the amount not to exceed \$21,040.

2. The language in Exhibit A is further modified (following Amendment #1) to read:

The original project scope included professional services to provide Topographic Base Map in Auto CAD, Schematic Design Plans. This amendment modifies the consultant's scope of work to include the following services for the above named project:

Scope of work added to the original agreement will include:

- Supplement topographic survey
- Prepare construction documents including plans, specifications
- Coordination of design documents with District and Program Manager
- Construction cost estimate
- Response to Agency Comments (DSA, Public Transit Authority and City of Fairfield)
- Construction Administration

Schedule: assume July 2017 for start of construction

3. Except as set forth in this Amendment, all provisions of the Agreement and any previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full force and effect, and are reaffirmed. This Amendment shall control over any inconsistencies between it and the Agreement and/or any previous extension(s) and/or amendment(s).

4. Consultant acknowledges and agrees that this Amendment shall not be binding on the Parties until and unless the Solano Community College District's Governing Board

approves this Amendment.

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on the dates indicated below.

Dated: _____, 2017

Dated: _____, 2017

**SOLANO COMMUNITY COLLEGE
DISTRICT**

CSW/STBER-STROEH ENGINEERING GROUP,
INC.

By: _____

By: _____

Print Name: Lucky Lofton

Print Title: Executive Bonds Manager

Print Name: _____

Print Title: _____